

SL 288 Next Steps and Timeline

NEXT STEPS

- Public Comment Period (Ends July 28, 2020)
- Anticipated Environmental Clearance - Fall
- 2020 ROW Acquisition Begins - Fall 2020*
- Utility Relocation Begins - Winter 2025*
- Construction Letting - 2026*

PROJECT TIMELINE*



* Dates subject to change.