Project Timeline

Project Timeline*

August 2022
- Begin Schematic Development & Environmental Studies

March 2023
- Public Meeting #1

Winter 2023
- Refine Schematic Development

June 2024
- Public Meeting #2

WE ARE HERE

August 2024
- Environmental Clearance
- ROW Acquisition Begins

June 2027
- Anticipated Ready to Let Date

**Tentative and subject to change*