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Project Timeline*

August
2022

•Begin Schematic 
Development & 
Environmental 
Studies

April
2023

•Public Meeting

Winter 
2023

•Refine 
Schematic 
Development

July      
2024

•Public Hearing

Spring 
2025

•Environmental 
Clearance

•ROW 
Acquisition 
Begins

Summer      
2027

•Anticipated 
Ready to Let Date

*Tentative and subject to change pending coordination, public involvement and identifying funding

WE ARE HERE

I-30 East Dallas Project

CSJs: 0009-11-260, 0009-11-262, 0009-11-263, 0009-11-264, and 0009-11-265
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