

Project Timeline*



2022-2024

Data Collection, Environmental Review Conducted, Design Refinement November 2024
Public Hearing

Environmental Clearance, ROW Acquisition Begins

Summer 2030

Anticipated
Ready to Let

^{*}Schedule is subject to change pending coordination and public involvement.